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Discovery adds cable      Aura launch delayed, 
harness for external       MESSENGER on track 
tank separation camera       for July 30 launch 
 
 
 

▲ Shuttle Update:   Return 
to Flight modifications are 
underway on Discovery, in-
cluding the orbiter boom sen-
sor system wiring and 

preparations for installation of the 
wing leading-edge sensors. The Ex-
ternal Tank separation camera cable 
harness is due to arrive at Kennedy 
Space Center this week. 

Other work continues, including 
Orbital Maneuvering System pod 
thruster X-rays. One flex hose re-
mains to be installed in the Environ-
mental Control and Life Support 
System bay. Reinforced Carbon-
Carbon panel installation is 50 per-
cent complete on the right-hand side 
and 90 percent complete on the left-
hand side.  

On Atlantis, the nose cap is 
scheduled to be installed on the vehi-
cle as soon as this week.  

On Endeavour, electrical modifi-
cations continue in the crew module. 
Wire inspections are ongoing in the 
Environmental Control and Life Sup-
port System bay. The left-hand No. 3 
and No. 4 radiators have been in-
stalled, with the No. 1 radiator sched-
uled for installation this week. All 
four right-hand radiators are installed.  
Tile bonds on the External Tank door 
and aft flex hose inspections con-
tinue.  
 

▲ ELV Update:  The launch of 
NASA�s Aura spacecraft, the latest in 
the Earth Observing System (EOS) 
series, has been rescheduled for no 
earlier than July 8.  During testing of 
the Delta II launch vehicle on the pad 
at Space Launch Complex 2 at Van-
denberg AFB, Calif., a helium leak 
was observed in the second stage fuel 
tank shutoff valve.  It must be re-
moved and replaced. The associated 
retesting will be complete today. 

On MESSENGER, the solar ar-
rays will be installed June 21, fol-
lowed by release tests on June 23 � 
24.  Spacecraft propellant loading is 
scheduled for June 28 � July 2.  
Spacecraft spin balance testing is 
planned for July 7 and mating to the 
upper stage booster will occur July 
12.  The spacecraft will leave Astro-
tech for Cape Canaveral Air Force 
Station on July 16 and be mated to 
the Delta II rocket at Pad 17-B.  
Meanwhile, stacking of the launch 
vehicle on the pad is currently 
planned to begin on June 23. 

! NASA Science News �  By inter-
facing bacteria to silicon 
chips, NASA-supported 
researchers have created a 
device that can sense al-
most anything.  The tech-

nology has applications in space 
travel, for homeland security, medi-

cine and environmental clean-up. 
Read the full story at  
http://science.nasa.gov/headli-
nes/y2004/10jun_bbics.htm.  

! Blood Drive � Today the Amer-
ican Red Cross will be accepting do-
nations on Center from 10 a.m. to 4 
p.m. in the Headquarters Building 
Lobby. Walk-ins are welcome.  Do-
nors will receive a �Two for One� 
Carnival Cruise Lines certificate plus 
a Chic-fil-A sandwich coupon. 

! Reminder � June�s cardiovascu-
lar disease (CVD) screening is being 
held  7 to 8 a.m. tomorrow at the 
OHF (Occupational Health Facility), 
and 7 to 8 a.m. Thursday at the LAC 
(Launch Area Clinic � MFF).  No ap-
pointment is necessary.  Fasting is re-
quired for 12 hours (water only). The 
new 2-page CVD questionnaire can 
be picked up at any medical facility 
or  downloaded from the SGS home 
page/forms at:  
http://kscbocforms/KSCForms2/ref
/KSC28-1010.itr. 

! Did You Know?  Now that hurri-
cane season is here, you might be cu-
rious where Hugo, Fran, or even Dot 
made landfall. You can find all that 
and more at the NOAA Web site: 
http://hurricane.csc.noaa.gov/hurri
canes/index.htm. 
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